



March 26, 2025 Room: 3 11:00 - 11:30 a.m.

## Professional Clean Room Construction Management



### Key points:

Construction Management in Practice  
Interface Management  
Process Innovation through Software  
Troubleshooting in Construction Process

Managing projects can be a complex matter, not only in private house construction, but especially in cleanroom technology, as there are many more interfaces to consider than in traditional construction projects. The demands on project management in terms of technical complexity, deadlines and cost compliance are immense.

This presentation provides a brief overview of the challenges in project management within cleanroom constructions and uses a few examples to show you the pitfalls. You will be given examples of the key success factors that you, as the person responsible for the project, can use in a sensible and measured way to ensure that your project is also a success!



(<https://cleanroom-processes.de/en/unternehmensseite/zimmer-halbig-gmbh/>) Zimmer & Hälbig Holding GmbH

(<https://cleanroom-processes.de/en/unternehmensseite/zimmer-halbig-gmbh/>) To the company profile

### Speakers:



Michael Böhm